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Overview

Radiological Project Work Overview
— Current Project Map

— Parcel C

* Phase Il Field Work
e Ship Berth Survey
e Buildings 253 and 211 Survey

— Parcel E
e “| Street” SS/SD Removal

— Parcel D-1
— FSS Report Status




2014 Radiological Projects

EXPERIMENTAL
SHIELDING
RANGE

SOUTH BASIV

SAN
FRANCISCO
BAY

< BUEUAN

IMPACTED BUILDINGS OR SITES
TES BIN STORAGE

TTEC PARCEL C PHASE I, BUILDING 211,253,
PARCEL E SEWERS

CV IR-03

ITS| GILBANE PARCEL D-1

TS| GILBANE PARCEL E/E-2

RSY PADS
PARCEL BOUNDARY




Parcel C - Phase Il SS/SD Removal

NA/FAC

e All 29 Trench Survey Units (SUs) Excavated:

e 2 — Radiologically cleared SUs; turned over to
CB&l

e 3 — Backfilling/Restoring
e 24 — Backfilled/Restored

e Completed construction of the below ground storm
water drainage system along Lockwood St.




Parcel C - Phase li
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Parcel C — Storm Water Drainage System .
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Parcel C - Phase li

Compaction of SU 333, which located along Lockwood St southeast of Building 135 .




Parcel C - Phase Il

Installation of storm water drainage system along Lockwood St




Parcel C — Phase Il Ship Berth Surveys

Terrestrial (soil) Survey Units (Ship Berths 3, 4, and 5):
e SUs1, 2, 3,4,5, 6,7 8, and 9 — Surveys complete
Cantilevered (concrete) Survey Units (Ship Berths 1 and 2):
e SUs 10, 11, 12, and 13 — Surveys complete
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Parcel C — Phase Il Ship Berth Surveys w.m
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Buildings 253 and 211

« Continued characterization surveys:

Completed 98% of alpha/beta scans of the Class 1 areas
Completed 97% of the gamma scans of the Class 1 areas

Collected 98% of the systematic static and swipe samples from the
Class 1 areas

Collected 62% of the biased static and swipe samples from the Class
1 areas

Collected 87% of the Class 3 static and swipe samples.

« Of the 259 SUs located within the buildings, 151 met release criteria, 32
exceeded release criteria, and 76 are in the process of being surveyed
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Buildings 253 and 211
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Collecting static measurement
from escalator step

Performing Class 3 survey
of escalator

Escalator in Building 253
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Parcel E SS/SD Removals
“l Street”

. EE/SD Removal — 100% complete with removal of 7,642

« All 16 Trench SUs Excavated:
3 — Active SUs

« 8 — Passed screening sample analysis; awaiting
definitive data

« 4 — Approved for backfill
« 1 — Currently backfilling/undergoing site restoration

. A/ pproximately 26,945 LF of piping still remains in Parcel
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Parcel E SS/SD Removals
“l Street”
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Parcel E SS/SD Removals
“l Street”

Decontaminating sampling equipment Labeled soil sample
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Parcel D-1 S
Phase |

Phase |

— Gun Mole Pier

* CDPH confirmation surveys completed March 18

« Recommendation for Unrestricted Radiological Release
letter anticipated following CDPH analysis of
confirmation samples and confirmation surveys
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Parcel D-1

Phase Il
* Phasell
« Completed scanning and sampling at 17 SUs and the
NRDL site

« Temporarily demobilized from field work; submitted data
packages for RASO review — 17 SUs are waiting for backfill

 Field Work to resume on July 12
 Ship Berth 14 Survey
« Disposal of wooden rail ties
« Backfill of SS/SD trenches
« De-construction and removal of RSY-2
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FSS Report Status
Parcels C, D-1, & E

Free-Released

Final

Draft

Internal Draft
(Data under review)
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Waiting for concurrence for .
Free-Release determination

Note: Awaiting CDPH pick-up of soil samples from the Former Shacks 79/80 and
Former Building 517 Sites.
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Project Field Schedules

Parcel C Phase II — July 25, 2014
Parcel E I Street” — August 1, 2014
Building 253/211 — June 30, 2014
Parcel D -1 — September, 2014
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Comments, Questions, Concerns ?




